EXTENSION OF TIME PROPOSAL

1	Name of Work	Desilting of drain by using Sanitary labour in W.No 10 Vidyaranyapura Sub div.
2	Amount of Work Portion	4822227-
3	Estimated Cost	5.00 lakhs
4	Name of Contractor	P. Sridhakar Rao
5	Agreement No	170/D 09.10.12
6	No and date under which work order issued	172/D 09.10.12
7	Time limit originally fixed for completion	180 days
8	Date of application by the contractor for granting extension of time	-
9	Date of receipt of application in the sub division office	-
10	Extension granted if any	-
	i)	-
	ii)	-
11	Work carried out by the contractor during the original period stipulated in the contract	-
12	Work carried out during 1st extension	-
13	Work carried out during 2nd extension	-
14	Time now applied for	one year 05 month
15	Date of recommending time limit applied for	-
16	Whether the original application of the contractor is enclosed.	-
17	Balance of work remaining to be done	-
18	Probable time required for completion of remaining work	-
19	Cost of work charged establishment charged on the work after the expairy of original period.	-
20	Whether notice as per clause of contract has been issued.	-
21	Remarks of the AEE and the daily rate of penalty proposed	Since it is maintenance & Emergency work Based on the complaint & Public work was extended.
22	Remarks of the EE with the daily rate of penalty proposed	AEE Recommendation can be approved

Assistant Engineer

Assistant Executive Engineer
Vidyaranyapura Sub Division, Bangalore-97

Executive Engineer
Byatarayanapura Division, Bangalore-92.

Chief Engineer
Yelahanka Zone, Bangalore-92.